

## **Weekly Report** (2015.11.23~11.29)

### **Done**

- 1) Front-end implementation in the HUAWEI project. Add several basic interactions into the community view.
- 2) Revising the paper of behavior lines, fixed about half of all the problems reviewers figure out. And have request new data from the company, it has the specially-assigned person in charge of collecting the data, but still waiting.

### **To Do**

- 1) Fix all the reviewing problems before Tuesday and feed back to Prof. Ma.
- 2) Push the company for the new data if necessary.
- 3) Continue front-end implementation in the HUAWEI project.